

S-I-C-R-E-T

25X1A

CHIVE/C-190-66
6 September 1966

MEMORANDUM FOR: Director of Central Reference
Director of Computer Services

SUBJECT: : CHIVE Newsletter, August 1966

o Management

The Director, CTF, and senior Task Force officers participated in briefing Messrs. [] and [] Special Assistants to the DD/I, on CHIVE development.

25X1A

[] prepared an evaluation of a proposal from [] to ORD for continuation of the [] Recognition project and its potential for use in CHIVE at ORD's request. A planning technique for identifying areas of CHIVE research and development interest and a functional model to be used in this process were described in a draft working paper.

25X1B

The Director, CTF, has been appointed OCR Information Processing Coordinator.

o System Design

The Current Awareness Support Team prepared a special SKAN listing for use by [] at the Intelligence Methods Conference []

25X1A

The Document Delivery System/Liaison Task Team coordinated the implementation of the new numbering system for publications with Document Division personnel. ORR, FIB, and BR products previously sent directly to SKAN will now be sent to Document Division for numbering.

A draft paper proposing an approach to inheriting the extant [] and building CHIVE's [] was prepared by the [] Dictionary Task Team.

25X1B

S-I-C-R-E-T

GROUP I
Excluded from automatic
downgrading and
declassification

S-E-C-R-E-T

- 2 -

September 12 is the scheduled completion date for the Location Dictionary.

The completion date for the Organization Dictionary has been rescheduled for 1 December. The preliminary transcription on the BE, BR, and SR files has been completed, and the Document Division cards are being reformatted for merger with the other files. The Task Team has begun to fill out the transcript sheets for the final dictionary entries.

A study of management data collected by and about the Intellofax System was completed during the month by

Members of the China Task Force's "Subcommittee on Interface with CHIVL" were briefed on Task Force developments during the month.

o Program Design

Acceptance testing of the Page Reader is scheduled for completion during the week of 19 September.

The File Maintenance Task Team has completed flow charting of the Translation, Deletion, and Interrogation Modules.

The Control Task Team has completed the conversion of the initial SKAN Basic Operating System to Operating Systems (OS)/360. They have begun the system integration effort.

o Automatic Language Processing

ALP Group production figures for the month:

	<u>Transliterations</u>	<u>Words</u>
FDD Steno	2,745	236,860
OMS Steno	135	35,650
Russian MT		259,904



Director
CHIVL Task Force

S-E-C-R-E-T

25X1A